Interim Unaudited Financial Report (IUFR)

Project Coordination Unit, Ministry of Basic & Secondary Education, The Gambia

Sources and Uses of funds Statement for the Africa Higher Education Centers of Excellence Impact - IDA D5350,

Six Months to 31st December 2023

Description

Opening Cash and Bank Balances

Project Operating Account

Project Operating Account - DL|

Outstanding Imprests to Implementing Officers
Pre Finance of DLI Expenses fram DA account
FX Difference

Replenishments of the Project Account from DA

DLI Disbursement to DA
Disbursement to DA
Other Income

Government Counterpart Contributions

Government Counterpart Contributions

IDA Direct Payments During Current Quarter

IDA Direct Payments (included in Category 1 & Comp 1)

Expenditure During the Current Reporting Quarter

Current Half year

Previous Half year

Cumulative at Start

Cumulative for life

of current period of project
uso usp
136,390.59 3,970.36
3,940.55 406,057.65
3,445.22 2,186.69
3,785.32
147,561.68 412,214.70 - -

Current Half year

Previous Half year

Cumulative at Start

Cumulative for life

of current period of project
1,779,850.46 1,204,606.75 4,187,245.13 5,967,095.59
221,789.63 235,156.91 875,657.98 1,097,447.61
239.22 235.22
2,001,640.09 1,439,763.66 5,063,142.33 7,064,782.42

Current Quarter

Previous Quarter

Cumulative at Start
of Current Quarter

Cumulative for life
of project

Current Half year

Previous Half year

Cumulative at Start
of current period

Cumulative for life
of project

Current Half year

Previous Half year

Cumulative at Start

Cumulative for life

of current period of project
COMPONENTS:
1 Establishing new & scaling up well-performing existing ACE 1,511,618.40 1,111,421.53 2,323,455.64 3,835,074.04
2 Fostering regional partnership and Scholarships 253,979.53 495,321.16 1,872,157.47 2,126,137.00
3 Enhancing National and regional level facilitation and M&E 76,870.86 101,443.17 719,955.68 796,826.54
FX Difference 0.83 0.83 0.83
1,342,468.79 1,708,186.69 4,915,569.62 6,758,038.41

CATEGORIES
1. Eligible expenditure program under part 2 of the project

1,765,597.93

1,606,742.69

4,195,613.11

5,961,211.04

2. Goods, Services, Op. Costs & Training for Part 3.2 of Project 76,870.86 101,443.17 719,955.68 796,826.54
3. FX Difference 0.83 0.83 0.83
1,842,468.79 1,708,186.69 4,915,569.62 6,758,038.41
Closing Cash and Bank Balances
Project Operating Account- DA 188,309.48 136,391.08 136,391.08 188,309.48
Project Operating Account - DLI 18,193.08 3,955.37 3,955.37 18,193.08
Outstanding Imprests to Implementing Officers 146.24 3,445.22 3,445.22 146.24
Pre Finance of DLI Expenses from DA account 100,084.18 3,782.95 100,084.18
Fx Difference - 1.91
Total Closing Cash 306,732.98 143,791.67 147,572.71 306,732.98
- - 0.00

Prepared by: C%,LEOWQ/YELL)[.U,]{'—/”{ Oom (L%

Signature; ...\ L0 ELLE
Designation: Snr. Financial Mgt.

Approved by: ) /...

Signature: ... X
Designation: Project Manager




AFRICA HIGHER EDUCATION CENTERS OF EXCELLENCE (ACE 1)

Special Account (SA) Activity Statement

Year 2023 - Six months to 31st December 2023

GRANT NUMBER

IDA FUNDS ONLY

Designated Account

Bank

TF A7053

DA-A and DA-B

Central Bank of the Gambia

Bangue account number 1103003088
1. Comulative advances to end of current period 7,064,543
2. Cumulative expenditures to end of last period 6,761,818
3. Outstanding Advance to be accounted (1-2) 302,725
Part Il
4. Opening SA Balance at 01/07/2023 E
5. +/-: Cumulative adjustments (see annex 1)
6. +/-: Advances from WR during the period 2,001,640
7. (5+6) 2,001,640
|8 Outstanding advances to be accounted (4+7) 2,141,971
9. Closing SA balance at 31/12/2023 206,503
10. +/-: Cumulative adjustments
11. =/-: Expenditures for current period 1,842,469
12. (10+112) 1,842,469
13. (09+12) 2,048,971
14. Difference (08 - 13) 93,000
Part 1l
15. Total forecast amount to be paid by WB -
16. Closing SA balance after adjustments i
17. Direct payment/SC payments -
18. (16 +17) =
19. Cash req. from WB for next 2 periods (15 - 18) =
Control: Line3=Line8=Line13 93,000
1Explanatinn
Opening Imprest to Implementing Officer 3,445
Opening Balance Pre Finance Expenditure 3,785
Closing imprest to Implementing Officer 146
Closing balance of Pre finance Expenditure 100,084
(93,000}
Annex 1
Quarter Funds Received Expenditure Documented | WDA Ref
{in IFR) in Client
B (of
Qz, 2023 SO0 1,842,469.00
Q1, 2023 1,439,763.66 1,708,185.86
Q2,2022 1,293,872.16 | 1,293,872.16




Q4,2021 1,442,293.09 783,070.00 | 1,442,293.09

Qeianzt 76,482.20 76,482.20

114,324.36

fdzon 114,324.36 441,179.65 46,648.06
46,648.06

Q2 2021 135:706:28 456,838.56 34,326.06

95,648.93 2564883

105,470.18

Q4 2020 82,465.24 208,769.70

Q32020 27,433.03

Q2 2020 200,000.00 27,433.03 82,465.24

27,433.03

1,398,048.30 290:000:00

SUB TOTAL 7,064,543.20 6,761,817.96 | 4,308,963.31
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I. Project Background Information

1.1. Objectives

To improve quality, quantity and development impact of postgraduate education in selected

universities through regional specialization and collaboration.

1.2. Components and Costs

Establishing new and scaled up well-performing existing 40 2
Fostering regional partnership and scholarships 5.0 3.7
Enhancing National and regional level facilitation and M&E 1.50 1.1
Unallocated 1.50 1.4
Total Financing Required 12.0 8.9

Progress Report July to December 2023:

This progress report covers the period commencing the 1%

December 2023 (i.e., a period of six months). The Centre for Sci
for Entrepreneurship (STEE) successfully enrolled the 4t
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and Professor Samson Oduro-Kwarteng (from KNUST) arrived a
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During the period under review, the STEE ACE Center completed the development of the civil
engineering curriculum, the electrical engineering curriculum, and the mechanical engineering

rd

of July 2023 through the 31% of
ence, Technology and Engineering
(fourth) cohort of BSc students
cohort of students who were 53
ngineering programmes, 52 are
llows: 29 are enrolled for civil
echanical engineering. These 75
he full tutelage of the University
ke the first and second cohort of
phasing out of KNUST with the
an is in place to ensure that the
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gradual setting up of the key
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ved at the end of August, 2023
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curriculum and then submitted the three products to the Gambia National Accreditation and
Quality Assurance Authority for review and validation (DLI 4.1).

After having successfully completed the taught courses for the academic year, the first, second-

and third-year students went on internship placements to various institutions and industry partners
to learn the tools of the trade,

The Project Implementation Unit (PIU - STEE):

The Project Implementation Unit (PIU) is still very thin on the ground with only two staff: the
Project Manager and the Monitoring and Evaluation Officer (M&E). The other key positions that
were Initially earmarked including Project Accountant, Social Safeguard officer and
Environmental Officer are yet to be filled. The Unit is also without an Administrative Assistant,
thus making the operations of the project, difficult.

A new Centre Leader and a Deputy Centre Leader have been appointed in December, 2023 in the
persons of Professor Samson Oduro-Kwarteng and Professor Cajethan Nwosu, respectively. They
come with a wealth of experience from centres of excellence in Ghana and Nigeria and are already
having an impact in strengthening the STEE team.

Completion of the Tendering and Installation of the Laboratory Equipment:

The delivery of the laboratory and workshop equipment for the three engineering programmes
marks the end of the procurement process. The laboratory equipment segregated into four (4) lots
have all been delivered in containers and transported to different locations for storage pending
their installation, tagging and verification. Already, the lot 4 equipment comprising of the
innovation lab equipment have been installed and are currently being used for teaching and
learning under the supervision of lecturers from De Montfort University. The phase | equipment
is being installed is spaces dedicated for the purpose at the Kanifing Campus. However, it is worth
noting that the heavy equipment that have been procured are momentarily stored at the Ndemban
outreach centre whilst waiting for the civil works at the new USET University complex at Brikama
to be completed and handed over for academic operations to commence. When fully operational,
the equipment wil] undoubtedly contribute towards enhancing the students’ learning experiences
in civil, electrical/electronic and mechanical engineering.

Specifically, the delivery of Phase-1 laboratory equipment (DLI 4.3 Milestone 7) has been
achieved. The tendering of the Innovation Hub Equipment (DLI 4.3 Milestone 10) has also been
achieved.

External Revenue Generation:

DLI 5.1 titled External Revenue Generation offers STEE the possibility to quadruple the value of
its earnings based on the contracts signed with companies for the delivery of goods and services.
Over the period under review, two important contracts have been negotiated and signed with the
Gambia Telecommunications Services (GAMTEL) and with the German Cooperation, GIZ



through NACCUG. The contract amount for the former is D3,000,000 and the latter D5,537,993.
The contracts are still being executed.

Recruitment of Technology Transfer Officer:

DLI5.3 titled: Innovation and Entrepreneurship provides for the establishment of a Technology
Transfer Office to be run by a Technology Transfer and Intellectual Property Officer (TTO). The
Technology Transfer Office is yet to be set up but the recruitment of the TTO has been finalized
sequel to the interview conducted on F riday, 8" September 2023 and is already on board. This
development represents the first step in setting up the Technology Transfer Office. The officer is
poised to conduct market research and analysis, file Intellectual Property Rights (IPR), develop in-
depth reports on project, fund and secure investment in project, find development and
commercialization partners, oversee development projects and working with the Director of
Institute of Innovation and Entrepreneurship in supporting technology commercialization. The
post holder will, under the guidance of Director of Institute of Innovation and Entrepreneurship,
work closely with consultants, lecturers and the university management to manage the
commercialization of USET sourced IP, and to help establish IP management processes, policies
and initiatives to encourage IP creation within USET.

The Flying Faculty Model - DMU and KNUST Delivery:

Both De Montfort University (DMU) and the Kwame Nkrumah University of Science and
technology (KNUST) continue to fly in lecturers as per the contractual agreement. Whilst DMU
comes for two (2) weeks at the beginning of every semester, KNUST continuously flies in lecturers
from January to November to deliver lectures. Over the project review period, DMU sent five (5)

lecturers to deliver the entrepreneurship and innovation programme from the 2 through the 16"
of September, 2023.

Short Courses (DLI 3.3):

STEE has registered emarkable achievements in the realm of professional short courses (DLI 3.3)
to the extent that the target has been revised upwards to accommodate more students and to
increase the Centre’s earnings in terms of DLIs. Two (2) short courses have been conducted
recently: one titled Safety and Health Precaution, the other, Capacity Development Training for
Welding, Fabrications and Mechanical Engineering. In 2024, STEE plans to roll out the following
short courses to improve its DLI earnings:

Practical Computer Applications for Products Design

Industrial Safety and Occupational Health

Higher Education Quality Assurance Systems for Entrepreneurial University
Municipal Waste Management and Environmental Health

® Renewable Energy and Climate Change

The 10* ACE Impact Workshop (Abidjan — Cote d’Ivoire)



The Gambia participated in the 10t ACE Impact workshop held at the Latrille Events in Abidjan,
Cote D’Ivoire from October 31 to November 3, 2023, The country was represented by Dr. Yusupha
Touray, Permanent Secretary (MoHERST); Mr. Samba Sowe, the ACE Focal Point (MoHERST);
Professor Samuel Ofori, the Senior University Consultant; Mr. Ansumana Demba, Deputy Project
Manager (MoBSE); Mr. Omar Jobe, the Project Manager (STEE); Mr. Abdoulie Jadama, M&E
Officer; Mr. Addison Gomez (Procurement Officer — MOoBSE); Mrs Maimuna Sallah (Safeguards)
and Mrs. Anna Njie (Safeguards). The Gambian delegation was represented in all the sessions,
from the Project Steering Committee meeting attended by the delegation leaders, Dr. Yusupha
Touray and Mr. Samba Sowe from the Ministry of Higher Education, Research Science and
Technology (MoHERST), the delegates attended the meeting relevant to their respective roles.

The Civil Works (DLI 4.3 Milestone 3):

Significant progress has been registered in the construction of the new USET University complex,
albeit slower than had been initially planned or agreed between the key stakeholder groups.
According to the initial completion date, the civil works were slated to end on 30 December,
2023 after 12 months from the notice of commencement delivered on 30 December, 2022. After
grappling with a number of constraining factors, the revised completion date is estimated to elapse
on the 30" of June, 2024 — 18 months after the start date. The buildings are about 45% completed
(i.e., less than 50%), thus well below the agreed work programme. Consequently, the contractor
(Krubally Construction) was invited by the consultant (FENTA Architects) to submit a
revised/updated work programme during the monthly site meeting held on Wednesday 31
January, 2024. Without doubt, the works are behind schedule, having suffered some important
setbacks owing to cash flow related to pending Interim Payments (IPCs) due to the Contractor.

Despite the challenges encountered over the period, specific progress has been registered from the
1 of July, 2023 to the 31 of December, 2023 as outlined below:

As shown in the pictures below, the construction work has started on the second floor of the
building - which is the final floor of the structure, on Blocks A, B and C. Beams and columns have
been achieved on all the blocks. The latest progress report shows that plastering works have
advanced on the ground floor of Block C including the workshop areas. Similarly, 95 percent of
the required blockwork on the ground floor has been achieved. The contractor is poised to transfer
the acro-jacks on the first floor to form the slab of the second floor. This shall leave the first floor
clear for the block work to commence on this level. The lecture theatre steps have been concreted:;
the ramps have been completed all the way to the top floor.

It is worth noting that the consultant is urging the contractor to commence the external works
including roads, landscaping and pavements. It is expected that by the month of March, the final
floor slabs for all the blocks will have been completed.

It is the consultants considered view that at this point in the construction process, several work
activities should be running in parallel to meet the June 30™ deadline. Currently, there is evidence
to confirm that there are far too few workers on the site to deliver the work programme. Therefore,
the contractor is urged to drastically increase construction personnel on site to expedite the
contraction works. Considering that the finishing material is already available on the ground there
is hope that the pace of progress would be enhanced when it comes to the tiling, electrical, ceiling



works etc. Similarly, the contractor is also encouraged to immediately place the order for the
windows, doors and glazing as fabrication and transportation of these items take time. The
fabrication and installation of the ground floor components are also expected to start immediately.
The procurement process for the furniture and other office equipment has started.

The Ministry of Higher Education, Research, Science and Technology (MoHERST) has already
written to the National Roads Authority (NRA) to prioritize the construction of the Jalambang road
for ease of access to the University complex before the inauguration of the new USET campus.
The road is currently being used for heavy vehicles material delivery for safety with project
signboards displayed on the Brikama highway.




General Works (Site Setup and Preliminaries)

+ Safety on the construction site is a top priority and all measures are being taken to ensure
that not only are the safety gears provided, but are also used accordingly. ALL RELATED
SAFETY ISSUES ARE BEEN PROPERLY MONITORED BY THE SAFETY OFFICER ON A
REGULAR BASIS.

%+ Security is provided on the site to ensure proper control of uninvited personnel and the
maintenance of safety 24/7.

DLI Earnings:

The table below depicts the total DL| earnings for the period that has just elapsed. It shows that
the Centre earned DLI funds in the areas of Short Course Students (DLR 3.3) valued at USD
32,450, Infrastructure (DLI 4.3) valued at USD 970,674: Timely Fiduciary Reporting (DLI 6.1)
worth USD 31,500; Financial Online Transparency (DLI 6.3) worth USD63,000: Open and
Competitive Selection (DLI 7.2) worth USD 109,940; USD 50,440 for DL| 3.4 (Bachelors Students)
and Functioning Internal Audit (DLI 6.2) worth USD 31,500.

Disbursement-linked Results (DLRs) Total (SDR)
DLR 3.3 (Short Course Students) 32,450
DLR 3.4 (Bachelor Students) 50,440
DLR 4.3 (Civil Works) 970,674
DLR 5.2 (Internships) 37,960
DLR 6.1 (Timely Fiduciary Reporting) 31,500
DLR 6.2 (Functioning Internal Audit Unit) 31,500
DLR 6.3 (Financial Online Transparency) 63,000
DLR 7.2 (Open & Competitive Selection) 109,940
TOTAL EARNED (SDR) 1,327,464
TOTAL EARNED (EQUIV. USD) 1,811,001
TOTAL ELIGIBLE EXPENSES (USD) 1,709,976
TOTAL TO DISBURSE (SDR) 1,327,464

Key Challenges of the Project:

e The DLI funds earned thus far are not enough to cover major expenditures such as paying
the building contractor, the consultant, lab equipment supplier, and the services of the
partnering Universities. STEE is currently owing all the service providers resulting in tensions
from time to time.

* Insufficient classroom, office and laboratory space is still a daunting challenge. A new
classroom block at the Kanifing Campus is being constructed to temporary create more
classroom and office space. The Ministry recently allocated D1.5 million for the completion of



the building and the USET management has already started the procurement process to
ensure that the building is completed.

The construction of the USET campus in Brikama is slightly behind schedule.

There are challenges in retaining newly recruited engineering students due to the availability
of other international scholarship opportunities.

Space is in short supply to accommodate the activities of STEE. These include classrooms,
laboratories, and offices for heads of departments and lecturers. There is need for the
provision of additional classrooms to accommodate all classes.



Interim Unaudited Financial Report (IUFR)

Project Coordination Unit Ministry of Basic & Secondary Education, The Gambia

Sources and Uses of funds Statement for the Africa Higher Education Centers of Excellence Impact - IDA D5350.

Six Months to 31st December 2023

Description

Opening Cash and Bank Balances

Project Operating Account

Project Operating Account - DLJ

Outstanding Imprests to Implementing Officers
Pre Finance of DLI Expenses from DA account
FX Difference

Replenishments of the Project Account from DA

DU Disbursement to DA
Disbursement to DA
Other Income

Cumulative at Start

Cumulative for life

Current Half year Previous Half year ¢ z
of current period of project
usb usb
136,390.59 3,970.36
3,940.55 406,057.65
3,445.22 2,186.69
3,785.32
147,561.68 412,214.70 - -

Current Half year

Previous Half year

Cumulative at Start

Cumulative for life

Government Counterpart Contributions

Government Counterpart Contributions

n — ;

IDA Direct Payments (included in Category 1 & Comp 1)

of current period of project
1,779,850.46 1,204,606.75 4,187,245.13 5,967,095.59
221,789.63 235,156.91 875,657.98 1,097,447.61
239,22 239.22
2,001,640.09 1,439,763.66 5,063,142.33 7,064,782.42
. Cumulative at Start | Cumulative for life
Previous Quarter .
of Current Quarter of project
Current Quarter
. Cumulative at Start | Cumulative for life
Current Half year Previous Half year Gl

of current period

of project

Expenditure During the Current Reporting Quarter

Current Half year

Previous Half year

Cumulative at Start

Cumulative for life

of current period of project
COMPONENTS:
1Establishing new & scaling up well-performing existing AQ 1,511,618.40 1,111,421.53 2,323,455.64 3,835,074.04
2 Fostering regional partnership and Scholarships 253,978.53 495,321.16 1,872,157.47 2,126,137.00
3 Enhancing National and regional level fa cilitation and M&E 76,870.86 101,443.17 719,955.68 796,826.54
FX Difference 0.83 0.83 0.83
1,842,468.79 1,708,186.69 4,915,569.62 6,758,038.41
CATEGORIES
1. Eligible expenditure program under part 2 of the project 1,765,597.93 1,606,742.69 4,195,613.11 5,961,211.04
2. Goods, Services, Op. Costs & Training for Part 3.2 of P roje 76,870.86 101,443.17 719,955.68 796,826.54
3. FX Difference 0.83 0.83 0.83
1,842,468.79 1,708,186.69 4,915,569.62 6,758,038.41
Closing Cash and Bank Balances
Project Operating Account- DA 188,309.48 136,391.08 136,391.08 188,309.48
Project Operating Account - DLI 18,193.08 3,955.37 3,955.37 18,193.08
Outstanding Imprests to Implementing Officers 146.24 3,445.22 3,445.22 146.24
Pre Finance of DLI Expenses from DA account 100,084.18 3,782.95 100,084.18
Fx Difference 1.91
Total Closing Cash 306,732.98 143,791.67 147,572.71 306,732.98




3.0 Disbursement

3.1 Disbursemeiits and Designated Account (DA) Balances

3.1.1 As at the quarter ending 31% December 2023, the total amount disbursed was
US$ 7,064,782.42. (seven million and sixty-four thousand seven hundred and eighty-two US
Dollars forty-two cents). This represents 58.87% disbursement rate of the total project funds.

3.1.2 Therewas a disbgrsement of funds US$2,001,640.09 to into the Designated Accounts. held
at the Central Bank of The Gambia (CBG) for the reporting period. DLI DA an amount of
USD$1,779,850.46 and Component 3 DA account was US$221,789.63.

There was no direct disbursement made for the reporting period.

3.1.3 The total closing balances as at 31¢ December 2023 for the two DA Accounts with CBG are
as follows:
Operational Account (Component 3) DA US$1 88,309.48
DLI DA Account US$188,309.48
As at 31 December 2023, total of US$145.24 was imprest amounts given to
Implementing Officers and their retirement are outstanding.

Pre-Finance expenses balance of US$100,084.18

In August 2023, the Bank granted the PCU to pre finance expenditures relating to the DLI
Components of the project from the Designated Bank Account for the Component three
(operational expenditures). The PCU were having a lot of pending payments due to
Consultants, Contractors, KNUST and DMU and the earned DLI funds was received in
November 2023. Our commitments were higher than the funds therefore the DLI could
not fully refund all the funds to the DA Special Account. As a result, at as 31 December
2023 there was a balance of US$100,084.18.

3.1.4  The total expenditure for the reporting period July to December 2023 is US$1,842,468.79
and the cumulative total is US$6,758,038.41.

3.2 Cumulative Disbursement of the Period as reported on Client

Connection.
(Amount expressed in
....... Ferhe ST bR e SR M ek s S S R L i e e e
Cat. Category Description Allocated Disbursed Undisbursed 1
1 [Eligible Expenditure Program PT2 ACE 9,052,571 4,187,245.13 4,865,325.87
Goods, Works, NCS, CS,0C,TR-Pt, 3.2 Project 1,486,243  875,657.98 610,585.02
2 &
Unallocated 1,486,243 1,486,243
e
[ Toml 12,025,057 |5,062,903.11 | 6,962,153.89




3.3 Reconciliation of disbursement and explanation of difference, if any

"The Table TII, below, provides reconciliation of disbursement between Project and

Bank’s records (ACE 2 IMPACT).

e . | = B e
Disbursement Method Application Beneficiary Amount Amount Amount Paid  Value
SOE Amount Received Approved Date

001 DA-A 200,000.00 SECOND 200,000.00 200,000.00 200,000.00 18-JUNE NIL
AFRICA 2020
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

003 DA-A 27,433.03 SECOND 27433.03 27,433.03 27,433.03 28-Dec NIL
AFRICA 2020
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

004 DA-A 82,465.24 SECOND 82,465.24 82465.24 82,465.24 28-Dec NIL
AFRICA 2020
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

005 | DA-A 105,470.18 SECOND 105,470.18 10547018 (10547048 | d-May-
AFRICA 2021 NIL
HIGHER

EDUCATATION
CENTER OF
EXCELLENCE

007 DA-A 34,326.06 SECOND 34,325.06 34,326.06 34,326.06 17-June- NIL
AFRICA 2021
HIGHER
EDUCATATION
CENTER QF
EXCELLENCE

008 DA-A 46,648.06 SECOND 16,648.06 46,648.06 46,648.06 18-Nov- NIL
AFRICA 2021
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

009 DA-A 114,324.36 SECOND 114,324.36 114,324 36 114,324.36 11-Apr-22 NIL
AFRICA
HIGHER
EDUCATATION
CENTER OF

EXCELLENCE J




010

DA-A

76,482.20 SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF

EXCELLENCE

r76,482‘ 20

76,482.20

76,482.20

15-Apr-22

NIL

o

DA-A

235,156.91 SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF

EXCELLENCE

}235,156.91

235,156.91

235,156.91 1

-Feb-23 NIL

bieme:

Total

875,657.98 875,657.98

875,657.98 / 875,657.98

NIL

"The Table III, below,
ACE 2 IMPACT DI,

The PIU

r—

IDA

provides reconciliation of disbursement between Project and Bank’s record
I

Difference (G-E)

B

Disbursement Method
REIMBURSEMENT

c D E
Application

Amount

Amount
Received

Beneficiary

F

Amount
Approved

Amount Paid

G

Value
Date

2BIS

REIMBURSEMENT

1,396:,048.30 SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE
DLI

1,398,048.30

1,398,048.30

1,398,048.30

26-AUG

NIL
2020

006

REIMBURSEMENT

95,648.93 SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

DLI

95,648.93

95,648.93

95,648.93

3-June-

Nil
2021

011

REIMBURSEMENT

1,442,293.09 SECOND
AFRICA
HIGHER
EDUCATATION
CENTER QF
EXCELLENCE
DLI

1,442,293.09

1,442,293.09

1,442,293.09

21-June-

NIL
2022

012

REIMBURSEMENT

1,204,606.75 SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

DL

1,204,606.75

1,204,606.75

1,204,606.75

24-May-

NIL
23

Total

2,935,990.32 12,935,990.32

2,935,990.32

2,935,990.32

NIL




Bank
Bangue account number

TF A7053

DA-Aand DA-B
Central Bank of the Gambia
1103003088

1. Comulativeadvances to end of current period
2. Cumulative expenditures 1o end of last period

3. Outstanding Advance to be accounted (172)‘

7,064,543
6,761,818
302,725

Part I

4. Opening SA Balance at 01/07/2023
5. /- Cumulative adjustments (seeannex 1)

6. +/-: Advances from WB during the period

2,001,540
7. (546} . 2,001,640
8. Outstanding advances to be accounted (a+7) 2,141,971
9. Closing SAbalanceat 31/12/2023 206,503
10. +/-: Cumulative adjustments *
11. =/~ Expenditures for current period 1,842,469
12. (10+11) 1,842,469
13. (09+12) 2,048,971
14. Difference (08 - 13) 93,000
Part 1l
15. Total forecast amount to be paid by WB o
16. Closing SA balance after adjustments "
17. Direct payment/SC payments 2
1B. (16 +17) 5
19. Cash req. from WB for next 2 periods (15-18)
Control: Line3=Line8=Line13 93,000
Explanation
Opening Imprest to Implementing Officer 3,445
Opening Balance Pre Finance Expenditure 3,785
Closing imprest to Implementing Officer 146
Closing balance of Pre finance Expenditure 100,084
(23,000
Annex 1
’ﬁm Funds Received E ure D d | WDA Ref IFR nat yet dac
(in IFR) in Client
B C (B-c)
Q2, 2023 2,001,640.00 1,842,469.00
Q1,2023 1,439.763.66 1,708,185.86
Q2,2022 1,293,872.16 | 1,293,872.16
Q4,2021 1442,293.00 783,070.00 | 1,442,293.09
SLE02 76,482.20 76,482.20
114,324.36
giz021 114,324.36 401,179.65 | 46,648.06
46,648.06
Q22021 139,796.24 456,838.56 34,326.06
95,648.93 59853
105,470.18
Q4 2020 8246524 208,769.70
232 27,433.03
Qz 2020 200,000,00 27,433.03 82,465.24
¥ 27,433.03
1,398,048.30 #90.000.00
\EUB TOTAL 7,064,543.20 6,761,817.96 | 4,308,963.31 =




4.1 Commitments
As at 31st December 2023, there are eighteen contracts signed under the project, amounting to
US$ 10,577,514.48 of which eight are still ongoing and the others closed. There was one new

contract signed during the reporting period, which is the contract for the procurement of
laboratory equipment.
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2. Budget Implementation.

During the reporting period, the project planned to disburse US$ 3,449,749 mainly to finance
activities on Component One — Establishment of the USET Centre, Laboratory Equipment for
USET, Component 2 (Mentoring and Delivering of Curricula by KNUST and DMU, Consultancy
service for the USET Administrator). The actual expenditure for the reporting period amounts to
US$1,843,092.19 representing 53.42% budget execution for the SiX months.

The low budget execution rate of 53.42% is mainly cause of cashflow in the DLI designated

Explanation of Budget Variances

Component 1- Establishing new and scaling up well perform existing ACE centres.

A budget of US$1 ,981,392.50 was made and the actual expenditure for the period was
US$1,511,618.40.

The contract for the Establishment of the USET Centre with Krubally Construction is still ongoing.
A total of US$774,459.98 was made to the contractor. There were delays on the works on the
centre due to the pfdblems of the cashflow on our DLI Da account. Additional Interim payments
were not paid that were due to the Contractors.

The contract with GRAIDCO for the Equipment for USET Centre. The delivery of equipment was
done and a part payment of US$600,000 was made therefore causing not fully execute planned
budget.

Component 2- Fostering Regional partnership and scholarship. The budget execution for the
period July to December 2023 was 20%. The budget amount was US$1,280,000 and the actual
expenditure for the period was US$254,611.09.

The low execution of the budget is mainly because there was no payment made to KNUST
University. The project is experiencing low cash flow into the DLI designated account. The project
was only able to make a part payment US$200,000 towards the total invoice amount of
US$499,320.

Component 3- Enhance National & Regional level project facilitation, M &E and PCU operations.

A budget execution rate for the period of 68%. The plan activity of the partnership & networking
visit with a budgeted amount of $42,857.14 was not executed.

The Table below, shows the budget execution of the period and cumulative:



Africa Higher Education Centers of Excellence Project Il - Gambia
Intial Budget - Budget analysis by Component, Activities - Period From 01/01/2023 To 31/12/2023 - DCC: 01 PMU
Without commitment
Page 1/1
All Financing agreement From peried 01/07/2023 1o 3111 212023
Location : Inactive Currency: 1 USD=50 GMD
Budget Type : D
Without commitment For Period Ending At 31/12/2023 = For All Fin. Year
(1) 2 @B+ [ @ (5)=(4) - (3) (3Y(4) @ @e=0-@] @/m
Code Deseription Actual Commitments | Total of Aecount Budget Available Exec (%) Budget Available Exec (%)
r1_ Establishing new & scaling-up well-perfol 1,511,618 40| 1,511,618 40 1.881,392.50 46977410 76.29 3,837,785.00 2,425,166 60 3839
1102 Establishment of the USET Cenire 774,459.98] 774,459 98 875,000 00 100,540 02 8851 1,750,000.00 $75540 02 44.25]
r 1103 Equpping the ACE Centre 600.000.00 £00,000.00 936,882.50 336,892.50 64.04 1.873,785.00 1.273,785,00, 32.02
1106 Fuel for Coordinaticn 6,000.00| 6.000 00 12,000.00 12,000.00
1108 Supenvsion of the Works 32,158 42, 32,158.42 54,000.00 21.84158 59.55 108,000.00, 7584158 29.78|
Pt USET Adminstreator 7200000 72,000.00 72,000.00 0.00) ‘m‘m—mhﬁ
1112 Consultancy- Head of Deparimenit USE] 33,000.00 33.000.00 37,500.00 4,500.00 88.00 50,000.00 17.000.00 66.00
2 Fostering Regional Parinerships and Scf 254,611,089 254611.09 1.280,000.00 1,025,388 g1 19.89 1,860,000.00 1,705388.91 12.99
2101 Mentoring and delivering of cumricula in 21,589.28 2158028 367,500.00, 345910.72 587 735,000.00 713,410.72 2.94
2102 Mentoring & delivering of curricuta in qu 200,109 12, 200,109.12 600,000.00 399,880.88 33.35 800,000 00 589,890.88 2501
2103 Long term training- International 30.638.60| 3063860 112,500.00 81,861.40 2723 225,000 00 194,361.40 1362
2106 ACE Regional Workshops 2,274,09] 227408 -2.274 09| -2,274.09
2108 Equipment forthe Distruptive Lap 200,000.00 200,000.00 200,000.00 200,000.00
3 Enhance National & Regional Level Proje 76,862.70| 76,862.70 188,357.12] 111,494 42 40.81 316,500.00 239,637.30 2429
3101 Annual Data Collection 10.000.00 10,000.00 10.000.00| 10,000.00
3102 Shoriterm training (M & E, data analytics & Mgt, graudate 12,500.00 12,500.00 25,000.00| 25,000.00
73103 MCHERST W& E Doviepment of M & E fiamework and Rapors 12,500.00 12,500 00| 25.00000 2500000
3104 Suportto NAQAA 5,000.00 5.000.00 5,000.00 5,000.00
i 3206 PCU Staff Salary 27,042.96 27,042.96 39,999.98 1295702 6761 80,000.00| 52,957.04 33.80
3207 Operating Cost(meeting expenses, ete| 551181 5511.81 5,000.00 51181 110.24 10,000.00] 4,488.19 5512
il 3208 M& E and Data Golllection 4,522.28 452228 -4,522.28 -4,52228
3209 Regional ACE Workshop 25,790.27 25790.27 25,000.00 -790.27 103.18 50,000.00| 2420973 5158
3210 National Steering Committee (NSC) md 1.382.28 1,382.28 3,000.00 1617.72 46.08 6,000.00 461772 23.04
3214 Annual Project Review 4,000.00 4.000.00 4,000.00 4,000 00
3215 Office Supplies 2,000.00 2,000.00 4,000.00 4,000.00
3218 Consumables 389.07 399.07 4,000.00 360093 988 8,000.00 7,600.93 4,99
r 3219 Communication and Intemnzt 504117 504117 8,500.00 3,458.83 5931 17.000 00| 11,958.83 29865
3221 Fuel, Insurance and maintenance 2,623.58 282358 4.500.00| 187642 58.30 8,000.00 6,376.42, 2915
3222 Auditor 4,549.28] 4,549.28 5,500.00 85072 827 5500.00, 950.72 82.71
" 3227 Emvironmentand Social Safeguard Mgt 4,000.00 4,000.00 8,000.00 8,000.00
3228 Pariners hip and Networking Visits 42,857.14 42,857 14 50,000.00| 50,000.00
Total + 1,843,002.19| Oﬂ 1,843,092.19| 3,449,749.62 1.606,657.43, £3.43 6.214,285.00 437119281 @
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