Interim Unaudited Financial Report (IUFR)

Project Coordination Unit, Ministry of Basic & Secondary Education, The Gambia

Sources and Uses of funds Statement for the Africa Higher Education Centers of Excellence Impact - IDA D5350,

Six Months to 30th June 2023

Description

Opening Cash and Bank Balances

Project Operating Account

Project Operating Account - DLI

Outstanding Imprests to Implementing Officers
FX Difference

Replenishments of the Project Account from DA

DLl Disbursement to DA
Disbursement to DA
Other Income

Government Counterpart Contributions

Government Counterpart Contributions

IDA Direct Payments During Current Quarter

IDA Direct Payments (included in Category 1 & Comp 1)

Expenditure During the Current Reporting Quarter

COMPONENTS:

Current Half year

Previous Half year

Cumulative at Start

Cumulative for life

of current period of project
USD usp
3,870.36 96,434.76
4086,057.65 1,599,204.88
2,186.69 10,448.00
412,214.70 1,706,087.64 - -

Current Half year

Previous Half year

Cumulative at Start

Cumulative for life

of current period of project
1,204,606.75 2,935,990.32 4,140,597.07
235,156.91 687,149.13 922,306.04
239.22 239.22
1,439,763.66 - 3,623,378.67 5,063,142.33

Current Quarter

Previous Quarter

Cumulative at Start
of Current Quarter

Cumulative for life
of project

Current Half year

Previous Half year

Cumulative at Start
of current period

Cumulative for life
of project

Current Half year

Previous Half year

Cumulative at Start
of current period

Cumulative for life
of project

1 Establishing new & scaling up well-performing existing ACE 1,111,421.,53 835,720.05 1,212,034.11 2,323,455.64
2 Fostering regional partnership and Scholarships 495,321.16 355,881.73 1,380,619.26 1,875,940.42
3 Enhancing National and regional level facilitation and M&E 101,443.17 102,271.16 618,512.51 719,955.68
FX Difference 0.83 0.83
1,708,186.69 1,293,872.94 3,211,165.88 4,919,352.57
CATEGORIES
1. Eligible expenditure program under part 2 of the project 1,606,742.69 1,191,601.78 2,592,653.37 4,199,396.06
2. Goods, Services, Op. Costs & Training for Part 3.2 of Project 101,443.17 102,271.16 618,512.51 719,955.68
3. FX Difference 0.83 0.83
1,708,185.86 1,293,872.94 3,211,165.88 4,919,352.57
Closing Cash and Bank Balances
Project Operating Account- DA 136,391.08 3,970.36 3,970.36 136,391.08
Project Operating Account - DLI 3,955.37 406,057.85 406,057.65 3,955.37
Outstanding Imprests to Implermenting Officers 3,445.22 2,186.69 2,186.69 3,445.22
Fx Difference 1.91 1.91
Total Closing Cash 143,791.67 412,214.70 412,212.79 143,789.76
- - - 0.00

Prepared by: G{/L({J@ro\/‘{‘ { [@)/ /I—Z’—l()ﬂ’l(lj
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Signature: ...
Designation: Snr. Financial Mgt.

Signature: ..o LI o,
Designation: Deputy Project Manager
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AFRICA HIGHER EDUCATION CENTERS OF EXCELLENCE (ACE 1I)

Special Account (SA) Activity Statement
Year 2023 - Six months to 30/06/2023

GRANT NUMBER

IDA FUNDS ONLY

Designated Account

Bank

Banque account number

TF A7053

DA-A and DA-B
Central Bank of the Gambia

1103003088

1. Comulative advances to end of current period
2. Cumulative expenditures to end of last period

3. Outstanding Advance to be accounted (1-2)

5,062,903
4,919,345
143,554

Part I

4. Opening SA Balance at 01/01/2023

410,028

5. +/-: Cumulative adjustments (see annex 1)

6. +/-: Advances from WB during the period 1,439,764

7. (5+6) 1,439,764

8. Outstanding advances to be accounted (4+7) 1,849,792

9. Closing SA balance at 30/06/2023 140,346

10. +/-: Cumulative adjustments

11. =/-: Expenditures for current period 1,708,187

12. (10+11) 1,708,187

13. (09+12) 1,848,533

14. Difference (08 - 13) 1,259

Part 11l

15. Total forecast amount to be paid by WB -

16. Closing SA balance after adjustments =

17. Direct payment/SC payments -

18. (16 +17) -

19. Cash req. from WB for next 2 periods (15 - 18) =

Control: Line3=Line8=Line13 1,259

Explanation

Opening Imprest to Implementing Officer 2,187

Closing imprest to Implementing Officer 3,445
(1,259)

Annex 1
Quarter Funds Received Expenditure Documented | WDA Ref
(in IFR) in Client
B Cc

76,482.20

Qz,2023 — 1,708,185.86

Q2,2022 1,293,872.16 | 1,293,872.16
I ,442,293.09

Q4,2021 — 783,070.00 | 1,442,293.0

Q2 2021

76,482.20

114,324.36




Q4,2021

114,324.36 441,179.65 46,648.06
46,648.06
2202 ;
Q22021 S 456,838.56 34,326.06
95,648.93 9264893
105,470.18
Q4 2020 e 208,769.70
Q&:2020 27,433.03
Q2 2020 —— 27,433.03)  82,465.24
27,433.03
0,000.00
1,398,048.30 i
SUB TOTAL 5,062,903.11 4,919,348.96 | 4,308,963.31
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1. Project Background Information

1.1. Objectives

To improve quality, quantity and development impact of postgraduate education in selected

universities through regional specialization and collaboration.

1.2. Components and Costs

Establishing new and scaled up well-performing existing 0 +4
imnact

Fostering regional partnership and scholarships 5.0 37

Enhancing National and regional level facilitation and M&E 1.50 1:]

Unallocated 1.50 1.1

Total Financing Required 12.0 8.9

Progress Report January to June 2023:

During this reporting period, STEE admitted the third cohort of students in BSc Programmes
(Mechanical, Electrical/Electronic, and Civil engineering). This consisted of 11 Mechanical
Engineering students, 27 Civil Engineering students, and 15 Electrical/Electronic Engineering
students for a total of 53 students. Twenty-eight percent (28%) of this new enrolment are females
with 72% males. These students represent the first cohort of actual USET students since the
previous cohorts are under the umbrella of Kwame Nkrumah University of Science and
Technology. Lecturers for the third cohort of students have been recruited from local sources. The
first and second cohort completed the first semester of the academic year and also completed their
internship placements to various institutions. Staff from DMU started the delivery of the
entrepreneurship curriculum with a bootcamp and innovation activities such as a visit to the
Bakoteh Dumpsite to discuss recycling/recovery opportunities. The procurement process for the
acquisition of laboratory equipment was completed and the contract for the procurement issued.
Delivery has been planned in phases and expected between July and September of this year.

Regarding the first cohort of BSc students, 36 students successfully completed the second year and
are returning for the third year. For the second cohort, 44 of them successfully completed the first
year and are embarking on the second year. The first-year students started in January 2023. The
enrollment on the three (3) programmes brought the number of students to 80.

The Center has performed very well in terms of the number of students enrolled (DLI 3) with
respect to professional short courses, BSc student enrollment and internships. Over the period
under review, starting from the 1% of July and ending on the 31% of December, 2022, STEE
operating under the auspices of the University of Applied Science, Engineering and Technology
(USET) developed and offered a series of Profession Short Courses on Standards Training



Certification and Watchkeeping for the International Maritime Organization (IMO). Over a
thousand students benefitted from the training consisting of six (6) modules on: (1) Personal Safety
and social responsibilities, (2) Elementary First Aid, (3) Fire prevention and Fire Fighting, (4)
Personal Survival Techniques, (5) Maritime Security awareness, and (6) Crowd Management.

The Project Implementation Unit (PIU):

The Project Implementation Unit (PIU) is being constituted. The Monitoring and Evaluation
Officer joined the project team in March 2023. However, the Procurement Officer resigned in
April, 2023 after a tenure of only six months to join the Catholic Relief Services (CRS), an
American NGO. A replacement is being sought for the position. The recruitment of the Project
Accountant has stalled. Only two (2) of the shortlisted candidates attended the interview. One was

considered unfit for purpose and the salary expectations of the successful candidate were above
what the project can offer.

The Signing of the Contract for the Laboratory Equipment:

The contract for the laboratory equipment has been signed with the PENTA machine company in
the Netherlands and the first consignment of equipment is expected in The Gambia during the first
week of August 2023. When delivered and installed, the equipment will go a long way in
enhancing the students’ learning experiences in engineering. The lab equipment will enable De
Montfort University to put in place a destructive lab to equip the students with the skills to
mnovate,

External Revenue Generation:

The Center also performed well in terms of revenue generation. Several activities are in progress
but are yet to deliver the allocated revenues. Contract negotiations are also at an advanced stage
with different business entities

Recruitment of Heads of Departments:

Disbursement Linked Indicator 7 on Institutional Impact requires STEE to adopt a merit-based
selection of Department Heads for the College of Engineering during the first year. In January,
2023, STEE advertised the positions of Heads of Mechanical Engineering, Civil Engineering, and
Electrical/Electronic Engineering. For the position of mechanical engineering, four (4) applicants
considered to have met the requirements outlined in the terms of reference were shortlisted for
interview. There was no applicant for the civil engineering position and only one candidate for the
position of electrical/electronic engineering. After a successful recruitment process, the Head of
Department for Mechanical Engineering, Professor Sunnu was appointed effective 1% of May,
2023. Subsequently, the positions of (1) Head of Departments for Civil Engineering and (2) Head
of Department for Electrical/Electronic Engineering were re-advertised in the various local
newspapers (in The Gambia) and on international platforms such as the Community of Gambian
Scholars, the MOHERST Website and the website of the African Jobs Board of the Association of
African Universities (AAU) from the 15" of March through the 14™ of April, 2023 in an effort to



attract candidates with the requisite qualifications and experience for the positions.

After a successful interview process, Professor Cajethan Maduabuchi Nwosu from Nigeria was
identified to head the Department of Electrical/Electronic Engineering and Professor Sampson
Oduro-Kwarteng of Ghana to head the Department of Civil Engineering. The former will be
available in September and the latter in October, 2023.

Field Visits to Industrial Sites:

Request have emanated from different lecturers, mainly from the Departments of Civil
Engineering and Electrical Engineering, to take students on various field trips within the country.
Industry partners such as the National Water and Electricity Company (NAWEC) and the National
Road Authority (NRA) overseeing major road works in the Greater Banjul Area have been very
accommodating, even at short notice. The Kotu and Brikama power stations have been visited by
different cohorts of students. Similarly, different segments of the road works have been visited to
foster students understanding of techniques, tools and processes involved in engineering. The
project site where the construction of the University of Applied Science, Engineering and
Technology (USET) is another area of interest where civil engineering students have been going
regularly with facilitation by the PIU at STEE.

The Flying Faculty Model - DMU and KNUST Delivery:

Both De Montfort University (DMU) and the Kwame Nkrumah University of Science and
technology (KNUST) have been flying in lecturers as per the contractual agreement. A Project
review meeting is planned with STEE to ensure among other things that the project are mutually
reinforcing.

The ACE Impact Workshop (Marrakesh — Morocco)

The Gambia participated in the 9" ACE Impact workshop held in Marrakesh, Morocco from the
29™ May through the 3™ of June 2023. The country was represented by Mr, Samba Sowe, the ACE
Focal Point (MoHERST); Professor Samuel Ofori, the Senior University Consultant; Mr, Edward
Mansal, the ACE Centre Leader; Mr. Ansumana Demba, Deputy Project Manager (MoBSE); Mr.
Omar Jobe, the Project Manager (STEE); Mr. Abdoulie Jadama, M&E Officer; Mrs Eudorat
Ashcroft; Mrs Maimuna Sallah (Safeguards) and Mrs. Anna Njie (Safeguards). The Gambian
delegation was represented in all the sessions, from the Project Steering Committee meeting
attended by the delegation leader, Mr. Samba Sowe from the Ministry of Higher Education,
Research Science and Technology (MoHERST), the delegates attended the meeting relevant to
their respective roles. Without doubt, the STEE delegates derived significant value from the
workshop, particularly in the area of networking with likeminded institutions.

The Civil Works (Practical Site Progress at a Glance):

The progress of works at the USET site in Brikama is ongoing. The sub-structure work is
completed. Currently the contractor and team are working on the superstructure, with the erection



of the skeletal framework of the pillars in all the three buildings. The buildings are about 25%
completed. The specific progress that has been registered thus far is outlined below:

General Works (Site Setup and Preliminaries)

*

- & # 4 & #

Prior to the completion of the Substructure, the Ground Floor Columns and other related works
has been coordinated with a prolific team work on and out of the site by our management to
see the completion of the project.

The hoarding (temporal fencing) is now at 100% Completion with installation of gates and
security posts.

All the reinforcement caging to the Ground Floor Superstructure columns is now at 100%
completion for all the Four (4) Blocks.

ALL SUPERSTRUCTURE COLUMNS WORKS ARE AT 100% COMPLETE.

The Samples for the Beams were done and approval given to proceed with the actual caging
on Site. All the materials for the beams are all on site (reinforcements, shuttering etc).
Superstructure Beams works have already commenced with a 100% Progress on the bottoms
to Blocks A, B & C.

Block moulding has been on a continuous production with the quality (mix ratio, moulding
and curing) under proper supervision.

Safety on site has been a top priority and all measures are been deployed and employed to
ensure that not only are the safety gears provided, but are also used accordingly. ALL
RELATED SAFETY ISSUES ARE BEEN PROPERLY MONITORED BY THE SAFETY
OFFICER ON A REGULAR BASIS.

A huge stock pile of Consumables and Non-consumables have been deposited both on and off
site. These also includes equipment’s such as Accro-jacks, Scaffoldings, Clamps, etc, are been
flowing in (imported) regularly.

Security has always been provided on the site and is still an important player in ensuring proper
control of uninvited personnel and the maintenance of safety 24/7.

Project Site Visit by MoHERST, PCU — MoBSE and STEE (USET)



Date: 16" May 2023

Acting on the concerns raised by the World Bank’s Senior Social Development Specialist (Gina
Consentino) during the zoom-based meeting held on Thursday, the 11t May, 2023 (after the
submission of the first report), STEE, MoHERST and PCU — MoBSE undertook a visit to the
project site on Tuesday, 16th of May, 2023 to take stock of the implementation of the
recommendations outlined on the lefi-hand column with regards to the Social and Environmental
Safeguards issues linked to the project. The team comprised of the Senior University Administrator
— Professor Samuel Ofori; Mr. Samba Sowe — the ACE Focal Point; Mr. Musa Jassey — the Deputy
Project Construction Manager — PCU MoBSE); Mr. Edward Mansal — ACE Centre Leader:
Professor Sunnu — the newly appointed Head of Mechanical Engineering — USET; Mr. Omar Jobe
— the ACE Project Manager; the Project Consultant — Baboucarr Semega-Janneh and Team
(FENTA); the Contractor — Mr. Cherno Krubally and team, Krubally Construction. The Social and
Environmental Safeguards team were unavoidably absent owing to other competing assignments.

(Meeting Chaired by FENTA Consultants):

After reviewing the queries outlined in the report, point by point, the team was quick to observe
that there was another meeting held on 17" of April to address the issues and that the contractor
has since then been making deliberate efforts to address the concerns raised, some of which have
not been captured in the report tabled for discussion on 11" of May, 2023. Undoubtedly, things
have improved remarkably since Gina Cosentino’s visit. As at 16" of May, 2023 — the team
indicated above, after a thorough review of all the concerns raised submits as follows:

 That all the workers have now been trained and have signed the code of conduct. Henceforth,
the contractor will ensure that new workers are trained as they come and will accordingly also
sign the code of conduct. The contractor will keep the records/copies

* The issue of the under-age driver has been addressed. Suppliers have been strictly warned to
refrain from using drivers or apprentices below the age of 18 and they have been complying.

e All the workers on site are hired by the contractor. There is no sub-contractor operating on site.

e There is no sub-contractor on site! All the workers presently on site have now been trained. It
was recommended that a site diary be used to capture visitors, those looking for jobs etc.

* Food vendors have been banned from entering the site which is now hoarded. There is a shed
dedicated to that purpose outside the hoarded area. A security officer/gate keeper is ensuring
that vendors don’t enter the site

* There are proper protocols on site to ensure health and safety of job seekers

 There are improvements in the storage of materials on site. Also, with the hoarding of the site,
things have improved significantly.

e The number of water points has increased remarkably. There are six (6) water points/taps at
different locations on site. There are also water tanks and boreholes for ease of access to water
for all needs.

e There are signages all over the site clearly indicating what the project is all about, the
segregated areas, etc.

* Deliberate efforts have been made to improve the conditions of the workers. The maximum
number of workers per room is five (5). More and more workers are opting to live off-site/in
neighbouring communities as accommodation facilities become available.



® The issue of the safety officer has been addressed. One has been appointed and posted on site.

® The contractor has subscribed to an all-risk policy that covers all the workers employed by
him.

* Brikama Area Council has provided a skip and the waste is collected from the site once a week

® The site office building is now completed.

* With the hoarding of the site, the issue of dust pollution has improved significantly. The
contractor is observing the situation post-hoarding and will put in place mitigating measures if
necessary. The rainy season has now resolved the issue of dust pollution.

*  With support from the Health and Safety Officer who has just been employed, the Contractor
is working to ensure that those who sell food around the site are medically certified.

* A Gender Focal Point has been hired for the project

DLI Earnings:

The Centre earned DLI funds in the areas of Short Course Students (DLR 3.3) valued at USD
323,550, Infrastructure (DLI 4.3) valued at USD 440,000; Timely Fiduciary Reporting (DLI 6. 1)
worth USD 5,500; Financial Online Transparency (DLI 6.3) worth USD | 1,000; Regional Strategy
(DLI 7.1) worth USD 100,000 and PASET Benchmarking-Digital Intervention Plan (DLI 7.4)
worth USD 100,000. The amount approved at the time of compiling this report stands at 45% of
the total Project Funds.

Key Challenges at the National Level:

¢ The STEE Full Project Team is not yet in place. It has been a challenge getting people to accept
the proposed remuneration. Retaining those hired is also a challenge. Furthermore, another key
challenge is that the earned DLI funds are not enough to cover major expenditures such as
paying the building contractor, the consultant, lab equipment supplier, and the services of the
partnering Universities.

* Insufficient classroom, office and laboratory space. A new classroom block at the Kanifing
Campus is being constructed to temporary create more classroom and office space. The
Ministry recently allocated D1.5 million for the completion of the building and the USET
management has already started the procurement process to ensure that the building is
completed by September 2023.

 The construction of the USET campus in Brikama is slightly behind schedule.

® Enrolled Third Cohort of New BSc Students. A total of fifty-seven students enrolled in the three BSc
Engineering Programmes. Fifty-two of these students are still in the program and are in the second
semester of their studies.

® [Initiated Two Professional Short Courses in Standards Training Certification and Watchkeeping
(STCW)

® Completed all purchasing processes for Civil Engineering, Electrical/Electronic Engineering,
Mechanical Engineering, and Innovation Labs.

® Made significant progress in the recruiting of Heads of Department for Civil Engineering,
Electrical/Electronic Engineering, Mechanical Engineering. The process is near completion.

e Challenges in retaining newly recruited engineering students due to the availability of other
international scholarship opportunities.



The absence of an effective administrative and organizational structure has a direct impact on
the performance of the STEE Centre.

Unstable STEE Project Implementation Unit due to the resignation of the procurement officer
and the inability to recruit a project accountant.

Space is in short supply to accommodate the activities of STEE. These include classrooms,
laboratories, and offices for heads of departments and lecturers.

Once the three heads of departments are in place, initiate the process of submitting the three
curricula to NAQAA for local accreditation,

Need to develop a plan to install the initial set of laboratory equipment at the Kanifing
Campus while the Engineering Campus at Brikama is being constructed.

The 2023/2024 academic year is scheduled to start in October 2023. The College of
Engineering will have all four levels (cohorts) of students. There will be the need for the
provision of additional classrooms to accommodate all classes.

Innovation Lab Equipment will be installed at the Kanifing campus immediately upon
delivery.



Interim Unaudited Financial Report (IUFR)

Project Coordination Unit, Ministry of Basic & Se condary Education, The Gambia

Sources and Uses of funds Statement for the Africa Higher Education Centers of Excellence Impact - IDA D5350.

Six Months to 30th June 2023

Description

Opening Cash and Bank Balances

Project Operating Account

Project Operating Account - DLJ

Outstanding Imprests to Implementing Officers
FX Difference

Current Half year

Previous Half year

Cumulative at Start

Cumulative for life

Replenishments of the Project Account from DA

DLI Disbursement to DA
Disbursement to DA
Other Income

Government Counterpart Contributions

of current period of project
usp usop
3,970.36 96,434.76
406,057 65 1,599,204.88
2,186.69 10,448.00
412,214.70 1,706,087.64 -
lati ti lati if
Current Half year Previous Half year Ol at_s o L atlvz_v.- foriite
of current period of project
1,204,606.75 2,935,990.32 4,140,597.07
235,156.91 687,149.13 922,306.04
239.22 239.22
1,439,763.66 3,623,378.67 5,063,142.33
i Cumulative at Start | Cumulative for life
Previous Quarter "
of Current Quarter of project
Current Quarter

Government Counterpart Contributions

IDA Direct Payments (included in Category1& Comp 1)

Current Half year

Previous Half year

Cumulative at Start
of current period

Cumulative for life
of project

Expenditure During the Current Reporting Quarter

Current Half year

Previous Half year

Cumulative at Start

Cumulative for life

of current period of project
COMPONENTS:
1 Establishing new & scaling up well-performing existing A 1,111,421.53 835,720.05 1,212,034.11 2,323,455.64
2 Fostering regional partnership and Scholarships 495,321.16 355,881.73 1,380,619.26 1,875,940.42
3 Enhancing National and regional level facilitation and M&E 101,443.17 102,271.16 618,512.51 719,955.68
FX Difference 0.83 0.83
1,708,186.69 1,293,872.94 3,211,165.88 4,919,352.57
CATEGORIES
1. Eligible expenditure program under part 2 of the project 1,608,742.69 1,191,601.78 2,592,653.37 4,199,396.06
2. Goods, Services, Op. Costs & Training for Part 3.2 of Proje 101,443.17 102,271.16 618,512.51 719,955.68
3. FX Difference 0.83 0.83
1,708,185.86 1,293,872.94 3,211,165.88 4,919,352.57
Closing Cash and Bank Balances
Project Operating Account- DA 136,391.08 3,970.36 3,970.36 136,391.08
Project Operating Account - DLI 3,855.37 406,057.65 406,057.65 3,955.37
Qutstanding Imprests to Implementing Officers 3,445.22 2,186.69 2,186.69 3,445.22
Fx Difference 1.91 |- 1.91
Total Closing Cash 143,791.67 412,214.70 412,212.79 143,789.76

0.00




2. Disbursement

2.1. Disbursements and Designated Account (DA) Balances

1.3.1 As at the quarter ending 30" June 2023, the total amount disbursed was
US$ 5,062,903.11 (five million sixty-two thousand nine hundred and three US Dollars

elven cents). This represents 42.20% disbursement rate of the total project funds.

1.3.2 There was a disbursement of funds US$1,439,763.66 to into the Designated Accounts.
held at the Central Bank of The Gambia (CBG) for the reporting period. DLI DA an amount

of USD$1,204,606.75 and Component 3 DA account was US$235,156.91.
There was no direct disbursement made for the reporting period.

1.3.3 The total closing balances as at 30t June 2023 for the two DA Accounts with CBG are as

follows:

Operational Account (Component 3) DA US$136,391.08
DLI DA Account US$3,955.37

As at 30™ June 2023, total of US$3,445.22 was imprest amounts given to Implementing

Officers and their retirement are outstanding

1.3.4 The total expenditure for the reporting period January to June 2023 is US$1,708,185.86

and the cumulative total is US$4,919,352.57.

3.2 Cumulative Disbursement of the Period as reported on Client

Connection.
(Amount expressed in
S UsSD Millien)
Cat. Category Description Allocated Disbursed Undisbursed T
1 Eligible Expenditure Program PT2 ACE 9,052,571 | 4,187,245.13 4,865,325.87
Goods, Works, NCS, C5,0C,TR-Pt, 3.2 Project 1,486,243  1875,657.98 610,585.02
2
Unallocated 1,486,243 1,486,243
|
[ Toul 12,025,057 [5062,903.11 | 6,962,153.89 |

3.3 Reconciliation of disbursement and explanation of difference, ifany

The Table IIT, below, provides reconciliation of disbursement between Project and

Bank’s records (ACE 2 IMPACT).

\ S ,»The_P,IU- < il L e .;."-u sjaliiea el ofelnlat Putititat 'fDA o T L A A .=:..-, Ly s o S




Disbursement Method
SOE

Application
Amount

Beneficiary

Amount
Received

Amount
Approved

Amount Paid

Date

Value

001

DA-A

200,000.00

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

200,000.00

200,000.00

200,000.00

18-JUNE
2020

NIL

003

DA-A

27,433.03

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

27,433.03

27433.03

27,433.03

28-Dec
2020

NIL

004

DA-A

82.465.24

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

82,465.24

82,465.24

82,465.24

28-Dec
2020

NIL

005

DA-A

105,470.18

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

105,470.18

105,470.18

105,470.18

4-May-
2021

NIL

007

DA-A

34,326.06

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

34,326.08

34,326.06

34,326.06

17-June-
2021

NIL

008

DA-A

46,648.06

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

46,648.06

46,648.06

46,648.06

18-Nov-
2021

NIL

009

DA-A

114,324.36

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

114,324.35

114,324.36

114,324.36

11-Apr-22

NIL

010

DA-A

76,482.20

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

76,482.20

76,482.20

76,462.20

15-Apr-22,

NIL

011

DA-A

235,156.91

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE

235,156.91

235,156.91

235,156.91

1-Feb-23

NIL

—

Total

875,657.98

875,657.98

875,657.98

875,657.98

NIL




The Table III, below, provides reconciliation of dis

(ACE 2 IMPACT DLI).

The PIU

bursement between Project and Bank’s record

IDA

B

c

D

E

F

G

Disbursement Method| Application

REIMBURSEMENT

Amount

Beneficiary

Amount
Received

Amount
Approved

Amount Paid

Value
Date

Difference (G-E)

2BIS

REIMBURSEMENT

1,398,048.30

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE
DLI

1,398,048,30

1,398,048.30

1,398,048.30

26-AUG
2020

NIL

006

REIMBURSEMENT

95,648.93

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE
DLI

95,648.93

95,648.93

95,648.93

3-June-
2021

Nil

011

REIMBURSEMENT

1,442,293.09

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE
DLI

1,442,293.09

1,442,293.09

1,442,293.09

21-June-
2022

NIL

012

REIMBURSEMENT |1,

204,606.75

SECOND
AFRICA
HIGHER
EDUCATATION
CENTER OF
EXCELLENCE
DLI

1,204,606.75

1,204,606.75

1,204,606.75

24-May-
23

NIL

Total 23

935,990.32

2,935,990.32

2,935,990.32

2,935,990.32

NIL




GRANT NUMBER. TF A7053
IDA FUNDS ONLY
DResignated Account DA-A and DA-B
Bank Central Bank of the Gambia
Bangue account number 1103003088
1. Comulative advances to end of current period 5,062,503
2. Cumulative expenditures to end of [ast period 4,919,349
h&')umanding Advance to be accounted (1-2) 143,554
Part I
4. Opening 5A Balance at 01/01/2023 m
5. #f-: Cumulative adjustments (see annex 1)
6. +/-: Advances from WB during the period 1,439,764
7. (546) 1,439,764
8. Outstanding advances to be accounted (a+7) 1,849,792
9. Closing SAbalance at 30/06/2023 140,346
10. +/- Cumulative adjustments
11. =/-:Expenditures for current period 1,708,187
12. (10+411) 1,708,187
13. (09+12) 1,848,533
14. Difference (08 - 13) 1,259
Part il
15. Total forecast amount to be paid by WB -
16. Closing SA balance after adjustments .
17. Direct payment/SC payments -
18. (16 +17) -
19. Cash req. from WB for next 2 periods (15 - 18) -
Control: Line3=Line8=Line13 1,259
Explanation
‘Opening Imprest to Implementing Officer 2,187
Closing imprest to Implementing Officer 3,445
L (1,259)
Annex 1
Quarter Funds Received Expenditure Documented | WDA Ref IFR not yet doc
(in IFR) in Client
B C (B-C)
Qz,2023 1,439,763.66 1,708,185.86
Q2,2022 1,293,872.16 | 1,293,872.16
Q4,2021 1,442 293.08 783,070.00 | 1,442,293.09
Qez0ae 76,482.20 76,482.20
114,324.36
Q4.2021 114,324.36 441,179.65 46,648.06
46,648.06
Q22021 13975624 456,838.56 34,326.06
9564893 95,648.93
105,470.18
Q42020 82,465.24 208,769.70
Q32020 27,433.03
Qz 2020 200,000.00 27,433.03 82,465.24
27,433.03
1,398,048.30 g
SUB TOTAL 5,062,903.11 4,919,348.96 | 4,308,963.31 =




4.1 Commitments

As at 30t June 2023, there are eighteen contracts signed under the project, amounting to
US$ 10,577,514.48 of which eight are still ongoing and the others closed. There was one new

contract signed during the reporting period, which is the contract for the procurement of
laboratory equipment.

Africa Higher Education Centers of Excellence Project Il - Gambia
COMMITMENT LIST
Page 11
Description me?lijtlﬁ:d Status

Audit of Financial statement for the Second higher Edu.Center 16,200.00 open
Procurement of office Equipment / Appliance for conference Hall ste 14,203.00 close
Procurement of one Vehicle TOYOTA PRADO VX 57,000.00 close
Office Partitioning, Maintenance, Elec. Install. & Furn. 47,196 08 close
Core Engineering Programme for STEE at the GTTIWUSET 2,751,257.56 OPEN
Supply of Fuel 43,149.38 OPEN
Procure. of Consumable items for the staff of DE Montfort Lot 1 & 2 for Provision 7,039.66 close

] Procurement of Coaster 30 seater Bus for GTTI /JUSET 70,195.41 close
Procurement of Viehicle for Moherst 54,000.00 close
15 Seaters Mini Van for GTTI/USET 39,735.10 Close
DMU Contract on Quality Assurance Delivery 1,300,000.00 OPEN
Snr. Consulting University Administrator 144,000.00 Open
Consultancy Services for consulting Services for Design Review 174,491.93 OPEN
Precurement of Laboratory Equipment 2,073,785.14 OPEN
Procurement of 15 Engineering Laptops for GTTI 18,800.92 Close
Consultancy services for Design Review, etc Brikama GTTI/USET CAMPUS 3,703,860.28 Open
Provision 30MBPS Constant and Interrupted internet Service PCU 5,711.02 close
Procurement of 60 laptops for local students on long term training 56,889.00 close
18 Commitments 10,577,514.48
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3. Budget Implementation.

During the reporting period, the project planned to disburse US$ 2,764,535.38 mainly to finance
activities on Component One — Establishment of the USET Centre, Laboratory Equipment for
USET, Component 2 (Mentoring and Delivering of Curricula by KNUST and DMU, Consultancy
service for the USET Administrator). The actual expenditure for the reporting period amounts to
US$1,708,195.48 representing 28% budget execution for the six months.

The low budget execution rate of 28% is mainly cause of cashflow in the DLI designated account.
The project was able to earned US$1,204,606.75 during this reporting period and our account
was credited to that effect. The PCU has outstanding bills especially for Demon fort University

Explanation of Budget Variances

Component 1- Establishing new and scaling up well perform existing ACE centres. A budget of
US$1,956,392 50 was made and the actual expenditure for the period was US$1,111421.53.
The contract for the Establishment of the USET Centre was concluded and awarded to Krubally
Construction Company. Interim payments were made to the Contractors but the works

An advance payment of US$ The budget for the Equipping of ACE centre of US$414,757 was
paid. The contract was signed within the reporting period

Component 2- Fostering Regional partnership and scholarship. The budget execution for the
period January to June 2023 was 73%. The budget amount was US$680,000 and the actual
expenditure for the period was US$495 321.

The low execution of the budget is mainly because there was no payment made to De-Montford
University. The project is experiencing low cash flow into the DL| designated account. The project
was only able to make a part payment US$100,000 towards the total invoice amount of
US$499,320.

Component 3- Enhance National & Regional level project facilitation, M &E and PCU operations.
A budget execution rate for the period of 79%. The budget amount of US$12,500 for the Short-
term training was not utilized. The planned MoHERST M & E visit activity of US$12,500 was not
done and no cost was incurred during the period under review.

The Table below, shows the budget execution of the period and cumulative:



[Africa Higher Education Centers of Excellonce Project Il - Gambia
Intial Budget - Budget analysis by Component, Activities : Period From 01/01/2023 To 31/12/2023 - DCC ;01 PMU
Without commitment
Page 111
All Financing agreement Activity : ALL From period 01/01/2023 to 30/08/2023
Location : Inactive Item : ALL Currency : 1 USD=60 GMD
Gl Account : Inactive Budget Type : D
Without commitment For Period Ending At 30/06/2023 For All Fin. Year
(1) 2) @=(+@ [ @  [E=040)-@) @4 0 |@=m-@) ¢/
Code Description Actual Commitments | Total of Account Budget Available Exec (%) Budget Available Exec (%)
AN Establishing new & scaling-up well-perfl 1:111.42153 111142153  1.956.392.50 84487097 5681| 393778500 282535347 2822
M2 Establishment of the USET Gentre 594,66372 584,863 72 875,000 00 280,136 28 67.98) 175000000 1,155,13628 33.99]
1103 Equpping the ACE Cenire 414.757.03 414757 03 936.,892.50 522,135,47 44 27 1.873.78500 1,459,027 97 2213
1108 Fuel for Coordinaton 6,000.00) 6,00000 12,000 00 12,000.00
1108 Supervision of the Works 23,76078 23,760.78 54,000 00 3023922 4400 108,000.00 8423922 2200
W USET Adminstrrator 72,040.00 72,04000 72,000.00 -40.00 100.06 144,000.00 71.960.00 5003
1112 Censultancy- Head of Department USE] 6,000 00 6,000 00 12,500 00 6.500 00 4800 50,000 00 44,000.00 1200
2 Fostering Regional Partnerships and Scf 495321.16 495321 16 680,000.00 184,678 84 7284 196000000 1.46467884 2527
2101 Mentering and delivering of curricula in 309,878 34 309,878 34 367,500 00 57.621.68| 8432 735,000.00 42512168 4218
V2102 Mentoring & delivering of curricula in qu 100,000 00 100,000.00 200,000 00 100,000.00 50.00: 800,000 00 700,000 00 1250
2103 Long term training- Internaticnal 69,469 45| 68,465 46 112,500 00| 43,030.54 61.75 22500000 155,530.54 3088
2106 ACE Regicnal Workshops 15,873.36| 1597338 -15973.36 -15,973.36
2108 Equipment for the Distruptive Lap 0.00 200,000 00 200,000.00
T Enhance National & Regional Level Projg 101.452.79 101,452 79 128,142.88 26690.09 79.17] 31850000 215,047.21 3205
%1 Annual Data Collection 0.00] 10,000.00 10,000.00
3102 Shortierm training (M & E, data analytics & Mgt, graudate 12,500.00 12,500.00 2500000 2500000
3103 MoHERST M8 E Devlepment of M & E framewaork and Reports 12,500 00 12,500 00 25,000.00 25,00000
3104 Suportto NAQAA 000 5,000 00 5,000.00
@ 3206 PCU Staff Salary 3254441 3254441 4000002 7.45561 81.36 §0,000.00 47,455 58 4068
3207 Operating Cost (meeting expenses, ete] 30,075.96 30.075.98 5,00000 -25,075.96| 60152 10,000 00| -20,07596 30078
%9 Regional ACE Workshop 2523544 2523544 25,00000 -235.44 100.94 50.000 0O 24784 58 5047
Faat0 Semi-annual Natianal Steeing Commitiee (NSC) mestings 3,000 00, 3,00000 6,000.00 6,00000
3214 Annual Project Review 0.00 4,000.00 4,000.00
3215 Office Supplies 2,000.00 2,000.00 4,000.00 4,00000
Vazie Consumables 4,000.00 4,000.00 8.00000 800000
3218 Communication and Intemnet 5,866.20 £,866.20 850000 263380 5901 17,000 00 11,133 80 3451
3221 Fuel, Insurance and maintenance 528620 5,296.20 4,500.00 -796.20 1789 9,000 00 370380 5885
" 3222 Auditor 0.00 5,500.00 550000
IV az27 Environment and Social Safeguard Mgt 4,000,00 400000 300000 8,00000
3228 Partnership and Networking Visits 2,434 58 243458 7,142885 4,708.28 3408 50,000.00 47,565.42 487
Total 1,708,195 48 oao 1.708,195.48 2,76453538, 1,056,338.90 6179 6,214,285.00 4,506,089 52 2748
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